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November 1, 1989 

Gene M. Baker 
Vice President, Operations 
Gulf Resources & Chemical Corporation 
505 Front Avenue, Suite 303 
P.O. Box 2199 
Coeur d'Alene, Idaho 83814 

Dear Mr. Baker: 

Dames & Moore has reviewed the Administrative Unilateral Order issued by USEPA on 
October 24, 1989 and its attachments. As you requested, we have prepared preliminary work 
plans to address the identified concerns with the copper dross flue dust pile, sulfuric acid 
tank, and existing asbestos deterioration and debris. Copies of those plans (including 
schedules) are attached. 

We look forward to the opportunity to discuss these preliminary plans with you. 

Bunker Hill Superfund Site/ 
Industrial Complex Immediate Removal 

Sincerely yours, 

DAMES & MOORE 

Gerald L. Lamb 
Partner, Ltd. 
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TASK 1 

WORK PLAN FOR STABILIZATION/CONTAINMENT 
OF THE COPPER DROSS FLUE DUST PILE 

Measures will include: 

a) Consolidation of the material pile 
b) Improve/construct surface water drainage and run on diversion at the containment area 
c) Install appropriate cover to limit windblown dust and infiltration or erosion by 

precipitation 
d) Install appropriate fencing and posting to control access 

A list of specific tasks is as follows: 

TASK 1.1 - PREPARE TASK-SPECIFIC SAFETY PLAN 

TASK 1.2 - INSTALL FENCE/PLACARDS 

TASK 1.3 - EVALUATE CONTAINMENT/STABILIZATION ALTERNATIVES 

TASK 1.4 - SUBCONTRACT/EQUIPMENT PROCUREMENT 

TASK 1.5 - CONSTRUCTION/IMPLEMENTATION 

SCHEDULE: A preliminary schedule for the implementation is attached. The schedule assumes 
the EPA on-scene coordinator provides immediate on site review/approval of 
Tasks as necessary. 
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TASK 2 

WORK PLAN FOR CONTAINMENT 
OF SULFRIC ACID TANK AND TANK BOTTOM SLUDGE 

Measures will include: 

a) Establish adequate secondary containment 
b) Assess the integrity of present containment 
c) Locate alternate, stable containment if necessary 
d) Transfer acid and tank bottom sludge if necessary 
e) Evaluate permanent disposal options 

A list of specific tasks is as follows: 

TASK 2.1 - PREPARE TASK-SPECIFIC SAFETY PLAN 

TASK 2.2 - INSTALL PLACARDS 

TASK 2.3 - EVALUATE PRIMARY/SECONDARY CONTAINMENT 
ALTERNATIVES 

TASK 2.4 - SUBCONTRACT/EQUIPMENT PROCUREMENT 

TASK 2.5 - CONSTRUCTION/IMPLEMENTATION 

TASK 2.6 - EVALUATE PERMANENT DISPOSAL OPTIONS 

SCHEDULE: A preliminary schedule for the implementation is attached. The schedule assumes 
the EPA on-scene coordinator provides immediate on site review/approval of 
Tasks as necessary. 
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TASK 3 

WORK PLAN FOR ASBESTOS CONTAMINATION RESPONSE 

Abate asbestos contamination at the five areas identified in paragraph 46. Measures will 
include: 

a) Encapsulation of damaged asbestos containing materials (ACM) where feasible 
b) Removal of ACM where encapsulation is not feasible 
c) Removal and disposal of stored ACM 
d) Removal of visibly contaminated soil 

A list of specific tasks is as follows: 

TASK 3.1 - REVIEW AVAILABLE INFORMATION REGARDING THE 
QUANTITIES AND CONDITION OF FRIABLE ASBESTOS 
CONTAINING MATERIALS AS IDENTIFIED IN PARAGRAPH 46 

TASK 3.2 - DEVELOP TASK-SPECIFIC HEALTH AND SAFETY PLAN 

TASK 3.3 - DEVELOP DETAILED ASBESTOS ABATEMENT SPECIFICATIONS 

TASK 3.4 - AWARD CONTRACT TO QUALIFIED ASBESTOS ABATEMENT 
SUBCONTRACTOR(S) 

TASK 3.5 - CONSTRUCTION/IMPLEMENTATION 

SCHEDULE: A preliminary schedule for the implementation of Paragraph 46 of Order is 
attached. The schedule assumes the EPA on-scene coordinator provides immediate 
onsite review/approval of Tasks as necessary. 
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